

August

2021

Proposed SVHC CoC Application Timeline

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18 HUD Release of CoC NOFO	19	20	21
22	23	24	25	26	27	28
29	30	31 Program Monitoring Committee Special Meeting				

September

2021

Proposed SVHC CoC Application

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 Release Application Documentation	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17 SVHC Renewal Project Documents Due	18
19	20	21	22	23	24	25
26	27 SVHC PMC Renewal Project Peer Review	28	29	30		

October

2021

Proposed SVHC CoC Application Timeline

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 New Project Application Documents Due	2
3	4	5	6	7	8 Special GB Meeting New Project Review Notes on Narratives Returned	9
10	11 Columbus Day	12 Project Appeals Due to GB NHSDC	13 NHSDC	14 GB Response to Appeals NHSDC	15 All Applications Due in Esnaps	16
17	18	19	20	21 Consolidated Application Draft Released	22	23
24	25	26	27	28 Comments/Edits Due	29	30
31						

November

2021

Proposed SVHC CoC Application Timeline

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2 Final Consolidated Application Released with poll	3	4	5	6
7	8 SVHC Governing Board Final Vote – poll closes	9 Application Submission	10 Governor’s Housing Conference	11 Governor’s Housing Conference Veteran’s Day	12 Governor’s Housing Conference	13
14	15	16 HUD Deadline for Submission	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			